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Danforth Jr. High Renovation and Addition 

 Contractor   Balfour Beatty 

 Contract Type   CMaR 

 Start Date:   March 25, 2019 

Completion Date: Summer Projects are substantially complete. Punchlist work 

continues. 

    Annex Renovation and Addition complete July 2020 

Project Status:   47% Complete 

GMP Amount:   $8,092,550 

Notes:  Steel erection is underway at the classroom addition. Demo of existing annex building 

interiors to begin as soon as space is available (but no later than Christmas break 2019). The 

HVAC sub continues to adjust controls, set points and computer graphics. This on-going issue 

has recently experienced improvement. 

 

Ag Barn 

 Contractor   Workman Commercial 

 Contract Type   CSP 

 Start Date:   May 24, 2019 

Completion Date:  October, 2019 

Project Status: 98% Complete 

Contract Amount:  $997,000 

Notes:  Building and Fire final inspections scheduled for 10/18/19. The fire water storage tank 

installation is underway. Portable livestock pens have been delivered. Cattle pen design and 

pricing should be complete within 10 days. 

  

 

 

 

 



New Primary School 

 Contractor   Bartlett Cocke 

 Contract Type   CSP 

 Start Date:   June 6, 2019 

Completion Date:  Open for the start of school 2020/2021 

Project Status: 21% complete 

Contract Amount:  $22,238,439 

Notes:  Slab on grade is complete all areas. Underground utility installation continues. Final 

grading of on-site drives and parking lots is underway. CMU installation at gym area is 

underway. Structural steel erection is underway. 

Final electrical service layout has been received from PEC and is under review. Easements will 

need to be approved. 

A formal request for water service has been presented to Aqua TX. The schedule for completion 

of this work remains undetermined. 

Other Bond Projects 

Athletics Storage Building – The Ag Barn metal building contractor has provided preliminary 

pricing. The storage building will need to be resized in order to keep the project within budget. 

Options are under review. Work will start once a proposal is Board approved and a permit is 

received from the City of Wimberley.. 

Stadium walkway improvements will be constructed next summer. 

High School Roof – The remaining section of High School roof is scheduled to be replaced over 

the Holiday break in December. 

Programming for the repurpose of the existing Scudder Campus will begin within the next few 

weeks. 

Furniture vendor recommendations will be presented to the Board on 10/21/19. 
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Classroom Addition Structural Framing 

 

New Primary School 

 

Aerial View of Slab on Grade (photo taken by Bartlett Cocke General Contractor) 



 

Structural Steel Erection at Classroom Area A 


