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Danforth Jr. High Renovation and Addition 

 Contractor   Balfour Beatty 

 Contract Type   CMaR 

 Start Date:   March 25, 2019 

Completion Date:  August 15, 2019 (summer projects) 

    July 2020 (annex renovation and addition) 

Project Status:   13% Complete 

GMP Amount:   $8,087,073 

Notes:  Masonry at kitchen addition continues. Exterior waterproofing and prep for stonework 

is underway. Interior masonry at kitchen is nearly complete. Reinforcement of kitchen roof joist 

is complete. Subgrade for new bus drive is complete. Curb installation is nearly complete. 

Kitchen exhaust hood installation underway. Overhead kitchen electrical and plumbing is 

underway. Heat pump installation is underway throughout the school and band hall. 

Upcoming activities include; continuation of heat pump installation, completion of interior 

masonry and utilities at kitchen, placement of canopy footings and start of band hall ceiling grid. 

 

Ag Barn 

 Contractor   Workman Commercial 

 Contract Type   CSP 

 Start Date:   May 24, 2019 

Completion Date:  September 15, 2019 

Project Status: 16% Complete 

Contract Amount:  $997,000 

Notes:  Underground utility rough-in complete. Grading for covered walkway is nearly complete.  

  

Upcoming activities include; completion of grade beam and barn concrete. Delivery of barn steel 

expected the week of 7/22. 



 

New Primary School 

 Contractor   Bartlett Cocke 

 Contract Type   CSP 

 Start Date:   June 6, 2019 

Completion Date:  Open for the start of school 2020/2021 

Project Status: 4% complete 

Contract Amount:  $22,238,439 

Notes:  Sitework building pad and roadway construction continues. Building pad at classroom 

wings is nearly complete. 

Upcoming construction activities include pier drilling at classroom wings.  

Other upcoming activities include submission of application for permanent power with PEC. 
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